
 

 

 R11-91 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 

#2 FOR SEWER LINING PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

slip lining project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes. 

 

 WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds 

have been allocated for this Change Order; 

 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order is hereby authorized and approval is hereby granted to revise the contract amount from 

$1,724,920.50 original to $1,606,834.50 change order 1 to $1,639.373.50 change order 2 (increase of 

$32,539.00). 

Item  Description__________    Unit     Est. Quantity  ______ Total cost 
 Extras: 

2E Cleaning and Video inspection   $2.00  1782 LF  $3,564.00 

  
 Supplemental 
S2 Raise manhole to grade    $500.00  1UN  $    500.00 
S3 Point repair greater than 5’ invert depth  $300.00  69LF             $20,700.00 
S4 Install paving per spec     $  65.00  61SY  $  3,965.00 
S5 Dewatering     $ 110.00 24hrs  $  2,640.00 
S6 Cut and remove concrete encountered under $  30.00  39SY  $1,1170.00 
 asphalt 

           $28,975.00 

 
 
 
Date: July 11, 2011   ___________________________________________ 
     Frank North, Mayor 
 
 
Date: July 11, 2011   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on July 11, 2011.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


